ENGINEERING CHANGE NOTICE

Date:	99, 10-07				ECN#: 231
Project No.:	D 205-634		Created By:	KE	Checked By:
Project Name:	205/212/412	skidtube	Approved By: (proj. manager)	*	Approved By: (management if req'd)

Japanese STC - 55 - TYO received for 412 skidtubes

Notification/Acceptance	Affected ✓	Authorization		
QA	V			
Production	NA	VERBAL DISCUSSION WITH JB ON 99.10.07		
Planning				
Marketing				

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	V		RE	99. (0.08	GE 99.10.08
Update Pink File	V		KE	99.10.08	RE 19.10.08
Update D-Part Master Binder					
Update Grey Project Binder	\		Ķε	99.(0.08	N= 99,10.08
Update DEO Binder		/			
Update Master Document List		/			
Update Drawing Approval Record		\			
Update Change Record form					
Move Electornic File		\			
Notify TCA of Change	:				
Notify FAA of Change		/			

Notes:

- Frame and Hang original (Japanese side)
- Add this STC to all fature kits_ i.e. no need to add to kits atready stocked